ATTACHMENT 3

TABLE 6

FEZDERAL FACILITY AGREEMENT AND CONSENT ORDIR

MILZSTONE STHEETULE

']

WEST SPRAT riELD
OU 11 WEST SPRAY FIELD PHASE I RFI/RI
Submit Draft Phase I RFI/RI Work Plan

Submit Final Phase I RFI/RI Work Plan

(]

Submit Drait Phase I RFI/RI Repor:
Submit Final Phase I RFI/RI Report

CC 11 WEZST SFRAY FIELD PHLSZ I IM/IR:
Submit Draf: Phase I Propcsed IDM/IRA Decision Document
Submit Final Phase I Proposed IM/IRA Decision Document

Submit Phase I IM/IRA Responsiveness Summary

Submit Phase I Final IM/IRA Decision Document and
Final Responsiveness Summary

Submit M Design CD/RD Work Plan
Subzit Phase I D¥/IRA Implementation Dociment
Submit M Title I Desizm
Segin Phase I IM/IRA Cons:ruction
CU 11 WEST SPRAY FIZILD PHASE II RFI/RI
Submit Draft Phase II RFI/RI Work Plan
Submit Final Psase II RFI/RI Work Plan
Submit Drzft Phase II RFI/RI Report

Submit Final Phase II RFI/RI Repor:
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June 8, 1990

January 2, 1992

Septemder 20, 1994

February 22, 1995

October 10, 1995
March 14, 1996
July 22, 1996

October 17, 1996

hovemzer 13, 1967

June Z4, 19G8

August 21, 1995

January 24, 1996
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QU WEST SPRAY FIELD PHASE II (MS/FS

Submit Draft Phase II (MS/FS Report
Submit Final Phase IT QIS/FS Report

OU 11 WEST SPRAY FIELD PHASE II CORRECTIVE AND
FINAL ACTION PP

Submit .Draft Phase II PP
Submit Final Phase II PP
Submit Phase II Responsiveness Summary
Submit Final Phase II Responsiveness Summary
OU 11 WEST SPRAY FIELD PHASE II CAD/FAD
Submit Draft Phase II CAD/FAD
Submit Final Phase II CAD/FAD
OU 11 WEST SPRAY FIELD PHASE II CD/RD DESIGN
Submit CD/RD Work Plan
Submit Draft Title II Design Plans
Submit Final Title II Design Plans
OU 11 WEST SPRAY FIELD PHASE ITI CA/FA

Begin Phase II CA/RA Construction
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April 15, 1998

October 9, 1998

October 9, 1998
January 21, 1999
May 25, 1999

August 20, 1999

August 20, 1999

November 18, 1999
November 18, 1999
July 21, 2000

October 19, 2000

May 24,2001



